

**Texas A&M AgriLife  
Texas Water Resources Institute**

**BST for LBR Tributaries Bacteria Assessment  
TSSWCB TMDL Program Funding – FY 2009 Project 09-52**

Quarter no. 7 From 3/1/10 Through 5/31/10

**I. Abstract**

Work this quarter consisted of filtering and archiving 36 samples for *Bacteroidales* PCR. *Bacteroidales* PCR was performed for universal, human, ruminant, horse and swine markers on the remaining samples. *E. coli* was isolated and archived from 24 samples and ERIC-PCR and PR was completed for all isolates. In total, BRA has provided a total of 259 samples to SAML. During the month of July, the last stakeholder meeting is expected to be held summarizing the work of the project.

**II. Overall Progress and Results by Task**

**TASK 1: Project Administration and Coordination**

*Subtask 1.1: TWRI will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB. QPRs shall document all activities performed within a quarter and shall be submitted by the 15th of December, March, June and September. QPRs shall be provided to all project partners.*

The following actions have been completed during this reporting period:

- a. The seventh quarterly report was submitted on June 15, 2010.

**100% Complete**

*Subtask 1.2: TWRI will perform accounting functions for project funds and will submit appropriate Reimbursement Forms to TSSWCB at least quarterly.*

The following actions have been completed during this reporting period:

- a. No activity to report this quarter.

**100% Complete**

*Subtask 1.3: TWRI and SCSC will participate in coordination meetings or conference calls with TSSWCB, and any project partners as appropriate, at least quarterly to discuss project activities, project schedule, communication needs, deliverables and other requirements. Coordination with*

*TSSWCB projects 08-54, Assessment of Contact Recreation Use Impairments and Watershed Planning for Five Tributaries of the Little Brazos River, and 08-55, Modeling Support for Little Brazos River Tributaries Bacteria Assessment, will be especially critical to achieve project goals.*

The following actions have been completed during this reporting period:

- a. The project team has been actively visiting about project activities and timelines during the last quarter as work comes to a close.

### **100% Complete**

*Subtask 1.4: In order to communicate project goals, activities, results and accomplishments to affected parties, TWRI and SCSC will participate in public stakeholder meetings as needed. At a minimum, public stakeholder meetings shall consist of an organizational/kick-off meeting (month 2), a source survey design meeting (Subtask 3.4) (month 3), a meeting presenting results from initial data analysis (month 4), Texas Watershed Steward Program workshop (month 6), two project update meetings (months 9 and 15), a meeting presenting data analysis results (month 18), and a meeting presenting final technical reports (month 21).*

The following actions have been completed during this reporting period:

- a. SCSC and TWRI will participate in a Little Brazos River Tributaries Bacteria Assessment Project Public Meeting to be held during the month of July where BST results will be presented.

### **99% Complete**

## **TASK 2: Quality Assurance**

*Subtask 2.1: TWRI will develop a QAPP for activities in Task 3 consistent with EPA Requirements for Quality Assurance Project Plans (QA/R-5) and the TSSWCB Environmental Data Quality Management Plan.*

The following actions have been completed during this reporting period:

- a. This task is complete.

### **100% Complete**

*Subtask 2.2: TWRI will submit revisions and necessary amendments to the QAPP as needed.*

The following actions have been completed during this reporting period:

- a. No activity to report this quarter.

### **100% Complete**

### **TASK 3: Bacterial Source Tracking**

*Subtask 3.1: SCSC will conduct library-independent BST on 50-100 water samples per segment utilizing the Bacteroidales PCR genetic test for human, ruminant, horse, and swine markers. The number of samples may be adjusted depending on the size of each watershed in the study area and the complexity of sources as identified in the source survey (Subtask 3.4). Specific genetic markers for various species are continually being developed by the scientific community and as new markers are identified, they should be included in this analysis, as the budget allows. Water samples for this subtask shall be a subset of those collected by BRA through TSSWCB project 08-54.*

The following actions have been completed during this reporting period:

- a. Filtered and archived 36 samples for *Bacteroidales* PCR. Performed *Bacteroidales* PCR for universal, human, ruminant, horse and swine markers on remaining samples.

#### **100% Complete**

*Subtask 3.2: SCSC will conduct limited library-dependent BST and analyze E. coli isolates from 50-100 water samples (1 isolate per water sample) from across the study area utilizing the ERIC-RP combination method. This will serve to 1) confirm that the sources of E. coli and Bacteroidales are comparable and 2) assess the spatial and temporal adequacy of the Texas Known Source Library in order to determine the need for collection of local known source library samples if intensive library-dependent BST is employed in the future. Water samples for this subtask shall be a subset of those collected by BRA through TSSWCB project 08-54.*

The following actions have been completed during this reporting period:

- a. Isolated and archived *E. coli* from 24 samples. Completed RP and ERIC-PCR of all isolates.

#### **100% Complete**

*Subtask 3.3: BRA will conduct water quality monitoring in the study area through TSSWCB project 08-54. BRA will provide a subset of collected water samples to SCSC for BST (Subtasks 3.1-3.2).*

The following actions have been completed during this reporting period:

- a. BRA has provided a total of 259 samples to SAML.

#### **100% Complete**

*Subtask 3.4: SCSC will assist BRA in designing a watershed source survey, to be conducted through TSSWCB project 08-54, that better characterizes possible sources of bacteria loadings in the study area. Results from the source survey will be used by SCSC to make appropriate adjustments to the library-independent BST sampling design (Subtask 3.1) and assess the adequacy of the Texas Known Source Library (Subtask 3.2).*

The following actions have been completed during this reporting period:

- a. Task has been discussed during project meetings and will begin during the last quarter.

**100% Complete**

*Subtask 3.5: BAEN will conduct watershed modeling for the study area through TSSWCB project 08-55. SCSC will work with BAEN to 1) integrate BST results into the model, to the extent possible, and 2) address and reconcile discrepancies between BST and modeling results.*

The following actions have been completed during this reporting period:

- a. Task has been discussed during the project meetings and will be completed during the last quarter upon conclusion of other tasks.

**15% Complete**

**III. Related Issues/Current Problems and Favorable or Unusual Developments**

- Draft final report submitted on 5/27/10.

**IV. Projected Work for Next Quarter**

- Participate in coordination and stakeholder meetings
- Revise final report.